Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
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Agency Comments
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CERCLA, Petroleum, and Radiological Reports
All
Five-Year Review
1 JRPM: Stephen Banister 06/20/18 08/06/18 TBD 09/21/18 10/22/18 FFA Document
PM: Doug Bielskis, Innovex-ERRG
Parcel B-1
FOST (Excluding IR-10) Revised
1 JRPM: Paul Stoick Draft 5/9/17 v| 05/26/17 |v|v|v|v]| 05/08/17 | v NA 10/17/18
PM: NA
Parcel B-2
Petroleum Closeout Report
1 |RPM: Sharon Ohannessian 06/27/18 08/13/18 TBD NA 09/27/18
PM: Philip Sterns, AMEC FW
O&M Report
2  |RPM: Sharon Ohannessian 04/06/18 | v | 05/21/18 viv TBD NA 07/05/18
PM: John Sourial, ERRG
Parcel C
RAWP - Building 253/211
1 |RrRPM: Chris Ota 04/27/18 | v| 07/11/18 TBD NA 08/27/18 FFA Document
PM: Brett Womack, Gilbane
RAWP - Historical District
2  |RPM: Leslie Howard 07/31/18 09/14/18 TBD NA 11/01/18 FFA Document
PM: Lisa Bercik, Aptim
Parcel D-1
Rad RACR - Phase Il
1 |RPM: Hamide Kayaci 08/31/17 | v | 11/17/17 | v |v v| 01/11/18 | v 01/29/18 v | 06/12/18 FFA Document
PM: Ed Palser, Gilbane
Final Status Survey - Former NRDL
2 |RPM: Hamide Kayaci 08/31/17 | v | 11/17/17 | v |v v| 01/11/18 | v 01/29/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 RPM- Hamide Kayac 08/31/17 | v | 11/17/17 (v |v v| 01/11/18 | v 01/29/18 v TBD
PM: Ed Palser, Gilbane
RAWP - Durable Cover Phase I
4  |RPM: Leslie Howard 01/26/18 |v| 04/02/18 v |v|v |v]| 06/14/18 06/14/18 07/16/18 FFA Document
PM: Lisa Bercik, Aptim
LUC RD
5 |RPM: Hamide Kayaci 07/13/18 08/28/18 TBD 10/15/18 11/16/18 FFA Document
PM: TBD
Parcel E
Remedial Design
1 JRPM: Paul Stoick 01/13/17 | v | 03/30/17 |[v |v|v|v]| 02/26/18 | v 03/30/18 v | 05/21/18 | v FFA Document
PM: CES, Doug Bielskis
Execution Plan - SS/SD Removal Action
2 |rRPM: Stephen Banister 07/17/18 09/03/18 TBD NA 10/18/18 FFA Document
PM: Philip Sterns, AMEC FW
LUC RD
3 |RPM: Paul Stoick 05/31/18 | v| 07/15/18 TBD 08/30/18 10/01/18 FFA Document
PM: CES, Doug Bielskis
RAMP
4 |RPM: Paul Stoick 07/31/18 09/17/18 TBD 11/01/18 12/03/18 FFA Document
PM: CES, Doug Bielskis
Petroleum Work Plan
5 |RPM: Sharon Ohannessian 11/07/17 | v | 03/01/18 v|v]| 04/25/18 | v NA 06/22/18
PM: Philip Sterns, AMEC FW
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RAWP - Excavation, SVE, and GW Treatment
6 [RPM: Paul Stoick 07/25/18 09/10/18 TBD 10/26/18 11/26/18 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans
7 - 07/25/18 09/10/18 TBD 10/26/18 11/26/18 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane
Parcel E-2
RACR - Hot Spot Removal and Slurry Wall
1 JRPM: Hamide Kayaci 11/29/17 | v | 01/29/18 v| 02/26/18 | v 03/16/18 v | 06/22/18 FFA Document
PM: Brett Womack, Gilbane
RAWP - Protective Liner, Wetlands, and LG
Control System
2 Y - - 02/16/18 | v | 04/03/18 |v v TBD 06/29/18 07/30/18 FFA Document
RPM: Hamide Kayaci
PM: Lou Ehrhard, KEMRON
Parcel F
Radiological Characterization Surveys Work
Plan (Piers/Pens) FFA Document; 59-day
1 eV Tovie Howard 02/27/18 |v| 05/21/18 |v TBD NA 07/05/18 extension request by EPA
PM: Lisa Bercik, Aptim
Bathymetric Survey and Former Parcel B Piers
Investigation Report
2 RPM: Sharon Ohannessian 07/09/18 08/09/18 TBD 09/24/18 10/25/18 FFA Document
PM: Mitra Fattahipour, ECC
Record of Decision
FFA D
3 RPM: Sharon Ohannessan 07/02/18 08/17/18 TBD 10/21/18 11/02/18 ocument
PM: Mitra Fattahipour, ECC
Parcel G
FOST
1 JRPM: Paul Stoick 06/15/14 | v| 07/18/14 |v|v|v|¥ NA NA 10/19/18 Revised Draft - 6/30/17
PM: NA
Parcel UC-3
RACR
1 JRPM: Stephen Banister 12/19/17 | v | 04/02/18 |v v TBD 06/07/18 v | 08/21/18 FFA Document
PM: Brett Womack, Gilbane
O&M Plan
2 |RPM: Stephen Banister 12/19/17 | v | 04/02/18 |v v TBD 06/07/18 v | 08/21/18
PM: Brett Womack, Gilbane
v Production or review of document is complete. LUC = Land use control
X Received notification of no comments or NA = Not applicable
comments deferred to other agency. PM = Project manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report
FS = Feasibilitv studv RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Report titles highlighted in yellow have a requested

expedited review period.
Report titles highlighted in blue are currently under Report titles highlighted in gray have been finalized.
regulatory review.
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